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W (UNERATIR
CONFIDENTIAL

2 December 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Visit to on Portable Hydrogen 25X1
Generator
1. On 26 November 1957 th met with 25X1

for the purpose of reviewing 29X
plans for work on Phase II of the Portable Hydrogen Generator.

‘ 2. The 1/5 scale generator was delivered to@ on 10 November, 25X1
approximately 100 days after the order was submitted (promised delivery,

60 to 90 days). will begin tests on the 1/5 scale generator the 25X1

first week in December and should have a sufficient number of tests run

(at the rate of about two per week) by the end of the month to determine what

design changes will be necessary in the full scale model. Assuming

ninety day delivery, the full scale tests could be run during April and

May and tie final report submitted in June. This schedule would require

a four month extension to the present contract. )

3 F suggested that a balloon be ‘used to determine the 25X1
amount of generated (and also to examine the water vapor condensation

problem) on all three full scale tests rather than Just on two. In the

event a third full scale test-is considered to be unnecessary on the

basis of the first two tests, this third balloon could then serve to

make up a complete generator-balloon pack for training or operational

purposes. 25X1
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